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King County

International Airport

Boeing Field

Tenant Open House #4

Please attend a meeting
for Airport Tenants
to celebrate the 1st
day of summer with
refreshments and hear
final construction details
or ask questions of
KCIA staff and project
consultants.

WHEN:
Wednesday June 21, 2006
1:00 p.m.
WHERE:

Airport Terminal Building
Conference Room 110

SEE YOU THERE!

Runway 13R-31L
Rehabilitation Project

Newsletter 4

June 2006

Project Update

In our last project newsletter, and
during our last tenant meeting on
February 17, 2006, we presented the
selected phasing approach for the
rehabilitation of Runway 13R-31L.
Since that time we have completed the
design, bid the project and selected a
contractor to perform the construction
activities. We are beginning the
preconstruction activities later this
month. This includes ordering the
required materials and establishing
the survey controls and construction
staking. This phase will not require
any runway closures. The actual
construction activities are scheduled to
start on August 8, 2006.

The runway paving phases will
require work throughout the night in
order to complete the work under the
compressed schedule.

As mentioned at our tenant meetings,
unsuitable weather conditions beyond
seasonal norms may affect the
construction schedule. We will be
providing regular project updates on
our web site at:
http://www.metrokc.gov/airport/runway/

Please remember that throughout
the project the Runway 13L/31R will
remain open 24 hours a day.




Construction Phasing Detail

The currently scheduled dates and times for each phase are as shown below.

Full closure of Runway 13R-31L. Installation of temporary threshold 4 hrs August 8, 2006 | August 8, 2006
markings and lighting. 10:00 14:00
Full closure of Runway 13R/31L. Rehabilitate center 5000 feet of 11 days | August 13,2006 | August 24, 2006
runway 13R/31L. 14:00 14:00

Full closure of Runway 13R-31L. Removal of temporary threshold 4 hrs August 29, 2006 | August 29, 2006
markings and lighting. 14:00 18:00

Full closure of Runway 13R/31L for final painting. Four weekend 2 weekends | September 16, 17, and September
days from 09:00 to 18:00. 23 and 24.




Project Background

King County International Airport’'s Earlier last year the Federal Aviation Replacement of Runway 13R/31L
main runway 13R/31L was last Administration made a funding edge lights and cabling.
rehabilitated in 1985. At 20 years the commitment to KCIA for the project as
pavement had reached the end of well as design of Taxi Bravo pavement
its economic life. The 2001 Nisqually rehabilitation scheduled for 2007. The
Earthquake exacerbated the pavement  project will be funded from an FAA
deterioration wear, settlement, grant and Airport Reserve. The current Pavement grooving.
liquefaction, and drainage damage, as  project elements include the following:
well as other related problems.

Installation of Elevated Runway
Guard lights at selected taxiway
hold lines.

Runway painting.
* Resurfacing of main Runway

Short term repairs have been made, 13R/31L and connecting taxiway

however these measures do not intersections.

address the fundamental issue of re-

liing the runway pavement. Installation of a perimeter drainage

system.

Project Schedule

The table below shows the anticipated project schedule for rehabilitation of Runway 13R-31L. Design and construction for
Bravo Taxiway rehabilitation will be addressed next year and is not included in this schedule.
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Runway 13R-31L
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King County
International Airport
Boeing Field

How We Will Communicate WithYou: Tenant Open House #4

Open Houses: We look forward to seeing you at the Open House on June 21, 2006. Please attend a meeting
for Airport Tenants to
celebrate the 1st day of
summer with refreshments
and hear final construction
details or ask questions
of KCIA staff and project

Construction Flyers: Once construction gets under way, we will provide regular consultants.
construction notices via email and fax.

Rehabilitation Project

Individual Meetings: To schedule a meeting with project staff, contact Rita Creighton at
the number listed below.

Airport Roundtable: We will periodically present progress overviews at the KCIA
Roundtable meetings.

WHEN:
Website: For frequent project updates, check our website: www.metrokc.gov/airport/ Wednesday June 21, 2006
Contact Information: Rita Creighton, 206-296-7431, rita.creighton@metrokc.gov 1:00 p.m.
To be removed from our mailing list, call Rita Creighton at 206-296-7431 WHERE:

Airport Terminal Building
Tenants are reminded to check NOTAM'’s for changes. Conference Room 110

SEE YOU THERE!




